
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0021

12/05/2014

Contract Location: Time Allowed:

0.390 MILE OF CONSTRUCTION OF A TOTAL OF 2 BRIDGES AND APPRO

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/16/2012

11/30/2012

01/13/2013

01/16/2013

03/11/2013

00/00/0000

00/00/0000

835 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 81.92

684 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,630,548.29

$5,581,472.63

$785,220.45

86.05%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004729      $5,630,548.29 $5,581,472.63 $785,220.45 86.05% $193,592.63

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0021

12/05/2014

Project Number: 0004729      BROWN AVE (CS 2227) - BRIDGE REPLACEMENT

 

BR000-0004-00(729)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,876,262.34 $3,721,388.23 $154,874.11

Non-Participating $969,065.50 $930,346.98 $38,718.52

Total Earnings $4,845,327.84 $4,651,735.21 $193,592.63

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,845,327.84 $4,651,735.21 $193,592.63

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,845,327.84 $4,651,735.21

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $193,592.63

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0021

12/05/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .850

 1061155.970 .050

BR000-0004-00(729)

 

.900 $53,057.80 $955,040.37

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,700.000 4,045.960

 14.850 .000

 

 

4,045.960 $.00 $60,082.51

0050 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  3,100.000 .000

 13.300 3,322.000

 

 

3,322.000 $44,182.60 $44,182.60

0075 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  850.000 1,243.000

 1.350 .000

 

 

1,243.000 $.00 $1,678.05

0110 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  480.000 500.300

 50.340 .000

 

 

500.300 $.00 $25,185.10

Category Amount: $97,240.40 $1,086,168.63

Category Number: 0040 TEMPORARY EROSION CONTROL

0160 163-0240     MULCH TN  85.000 82.319

 250.000 2.130

 

 

84.449 $532.50 $21,112.25

0205 167-1500     WATER QUALITY INSPECTIONS MO  27.000 19.000

 200.000 1.000

 

 

20.000 $200.00 $4,000.00

Category Amount: $732.50 $25,112.25

Category Number: 0010 ROADWAY

0280 441-4030     CONC VALLEY GUTTER, 8 IN SY  32.000 .000

 54.500 63.500

 

 

63.500 $3,460.75 $3,460.75



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0021

12/05/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0350 550-1242     STORM DRAIN PIPE, 24 IN, H 15-20 LF  60.000 122.600

 47.190 .000

 

 

122.600 $.00 $5,785.49

Category Amount: $3,460.75 $9,246.24

Category Number: 0030 PERMANENT EROSION CONTROL

0395 716-2000     EROSION CONTROL MATS, SLOPES SY  2,200.000 6,829.460

 0.800 .000

 

 

6,829.460 $.00 $5,463.57

Category Amount: $0.00 $5,463.57

Category Number: 0150 BRIDGE NO. 1

0450 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  148.000 149.000

 170.350 .000

 

 

149.000 $.00 $25,382.15

0480 520-3218     TEST PILE, PSC, 18 IN SQ EA  1.000 2.000

 3597.460 .000

 

 

2.000 $.00 $7,194.92

Category Amount: $0.00 $32,577.07

Category Number: 0160 BRIDGE NO. 2

0540 520-2218     PILING, PSC, 18 IN SQ LF  109.000 219.253

 59.690 .000

 

 

219.253 $.00 $13,087.21

0580 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  240.000 480.000

 170.350 .000

 

 

480.000 $.00 $81,768.00

Category Amount: $0.00 $94,855.21



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0021

12/05/2014

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0825 441-0106     CONC SIDEWALK, 6 IN SY  1,800.000 82.778

 25.820 1,225.264

 

 

1,308.042 $31,636.32 $33,773.64

Category Amount: $31,636.32 $33,773.64

Category Number: 0070 LIGHTING

0850 682-6120     CONDUIT, RIGID, 2 IN LF  2,525.000 2,526.603

 16.500 .000

 

 

2,526.603 $.00 $41,688.95

Category Amount: $0.00 $41,688.95

Category Number: 0010 ROADWAY

0940 158-1000     TRAINING HOURS HR  1,000.000 1,040.000

 0.800 .000

 

 

1,040.000 $.00 $832.00

0950 433-1100     REINF CONC APPROACH SLAB, INCL CURB SY  570.000 .000

 134.880 386.667

 

 

386.667 $52,153.64 $52,153.64

9075 210-0250     UNDERCUT EXCAVATION CY  .000 83.333

 5.000 .000

                                                            

                                                            

83.333 $.00 $416.67

9080 550-1151     STORM DRAIN PIPE, 15 IN, H 10-15 LF  .000 .000

 63.960 21.250

                                                            

                                                            

21.250 $1,359.15 $1,359.15

9090 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  .000 .000

 66.920 104.750

                                                            

                                                            

104.750 $7,009.87 $7,009.87

Category Amount: $60,522.66 $61,771.33

Project Total Amount: $193,592.63 $4,845,327.84


